
ew curbs and sidewalks will
be poured between June 29th

and July 11th for the segment
of NW 1st Avenue between N. Elm
and N. Fir Streets. Starting July 10th

through July 20th curbs and
sidewalks will be poured on NW 1st

Avenue between N. Fir and N. Grant
Streets.

Grading and paving on NW 1st

between N. Elm and N. Fir Streets is
scheduled to begin on July 12th and
completed by July 18th.

The N. Fir Street intersection will be
closed for grading and pouring of
concrete from July 5th through July
30th.

Installation of the new storm water system is nearly complete from N. Elm to N. Holly streets. The N. Grant
Street intersection and street between Hwy. 99E and NW 2nd Avenue will be closed. The intersection will be
closed four to five weeks to allow for demolition and pouring of concrete in the intersection.

A segment of NW 1st Avenue between N. Grant and N. Ivy Streets will be sawcut and trenched for the
installation of power conduit starting July 9th through July 16th.  The street will be closed during the day for this
time.

If you have any questions please call:

 Jesse Nemec, Project Manager 503-730-8620
 Dan Drentlaw, City of Canby 503-266-7001, ext. 212
 Jamie Stickel, Main Street Manager 503-266-7001, ext. 272

For more project information visit the 1st Avenue Weekly Construction Update webpage at www.ci.canby.or.us.
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